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1 3468

Preparation of 

Master Plan for 

Water Supply, 

Sewerage & 

Drainage System 

for Lahore - PC-II.

Approved 195.000 195.000 80.000 115.000 0.000 115.000 27.239 0.000 27.239 27.239 0.000 27.239 27.239 100% 107.239 55% 60%

Inception Report, 

Sectoral 

Assessment 

Reports, Base 

Maps & Draft 

Master Planning 

Report for Water 

Supply & Ground 

Water submitted.

A.A.:  21.11.2014

T.S.:  N.A.

Award of Work: 17.12.2014

Start of Work: 01.01.2015

Completion Date: 31.12.16

Funds Released: 

Sep, 2014: Rs.10M

Feb, 2015: Rs.70M

18.08.15: Rs.50M

Surrendered:Rs.87.761M

NA M/s MMP

2 3469

Replacement of 

Outlived, Deeper 

and Inadequate 

Water Supply lines 

with HDPE Pipes, 

Lahore (Gastro 

Phase-II), Lahore.

Approved 1,758.043 1,758.043 468.387 500.000 0.000 500.000 740.000 0.000 740.000 740.000 0.000 740.000 740.000 100% 1,208.387 69% 75% Work in progress.

A.A.:  11.04.2014

T.S.:  Misc.

Award of Work: Oct-2014.

Start of Work: Oct-2014

Completion Date: 30.06.17

Funds Released: 

2014-15: Rs.468.387M

18.08.2015: Rs.250M

Oct-2015: Rs.250M

Misc. Contractors for the 

scattered works in the 

whole city.

M/s Enviro

3 3470

Provision of 

Sewerage System 

for UC-117,118 & 

120 Lahore.

Approved 7,598.920 7,598.920 1,400.000 1,000.000 0.000 1,000.000 4,200.000 0.000 4,200.000 4,200.000 0.000 4,200.000 4,199.997 100% 5,599.997 74% 75%

Work in progress. 

RCC conduit 

completed. Work 

on disposal 

station and sewer 

line in progress. 

Widening of 

Raiwind Road is 

also in progress.

A.A.:  10.04.14, 30.12.14 and 

17.08.15.

T.S.:  June-2014 & Sep-2015

Award of Work: Aug & Sep-

14

Start of Work: Sep-2014

Completion Date: Dec-2016

Funds Released: 

Upto 30.06.15: Rs.1400 M

18.08.2015: Rs.500 M

06.10.2015: Rs.500 M

09.12.2015: Rs.1000 M

01.03.2016: Rs.467 M

10.03.2016: Rs.533 M

M/s ZKB,  M/s Pacon, M/s 

Gulraiz & Co., M/s 

Muneer Traders, M/s HRK 

and  M/s KSB

M/s NESPAK

4 3471

Elimination of

Sewerage Inlets in

Lahore Branch

Canal from

Harbanspura 

Interchange Lahore

Ring Road to BRB

Canal.

Approved 336.747 336.747 100.000 232.952 0.000 232.952 232.952 0.000 232.952 232.952 0.000 232.952 215.744 93% 315.744 94% 100% Work completed.

A.A.: 16.10.2014  

T.S.:  20.10.2014 

Award of Work: 07.03.2015 

Start of Work:  Mar. 2015

Completion Date: Mar 2016 

Funds Released: 

Upto 30.06.2015: Rs. 100M

18.08.2015: 116.476M

31.01.2016: 116.476M

M/s Ascon Corp. M/s Asian Consulting

5 3472

Laying of Force-

main from

Bhogiwal Road

Disposal Station

Chotta Ravi Drain

to Shalimar Escape

Channel Across

Ring Road,

Lahore.

Approved 368.762 368.762 150.000 80.000 0.000 80.000 120.000 0.000 120.000 120.000 0.000 120.000 114.500 95% 264.500 72% 85%

Work in progress.

Pumps procured

and installation is

in progress.

Forcemain 

completed.

A.A.:  24.10.2014

T.S.:  27.10.2014

Award of Work: 04.02.2015 

Start of Work: Feb-2015

Completion Date: Feb-2016

Funds Released:

Upto 30.06.15: Rs.150 M 

18.08.2015: Rs.40 M

11.01.2016: Rs.40 M

M/s Inland Const. Co. M/s Asian Consulting

6 3473

Improvement of

Water Supply

System in MA

Johar Town &

Tajpura Zones of

Lahore through

Zoning / Isolation,

Installation of

Filtration Plants

and 100% Metering

(Bulk, Distribution

and Consumer

Levels), Lahore.

Approved 1668.662 1668.662 50.000 300.000 0.000 300.000 300.000 0.000 300.000 300.000 0.000 300.000 278.730 93% 328.730 20% 20%

Work for Filtration

plants in progress,

62 completed out

of 94. Pre-

Qualification of

contractors 

completed for

Bottling Plant and

OHRs. Bids for

meters invited on

ICB mode.

A.A.:  21.11.2014

T.S.:  08.05.2015 (FP)

Award of Work:  10.08.2015 

Filtration Plants (FP)

Start of Work: Aug-2015

Completion Date: 05.02.2016 

(FP)

Funds Released:

Upto 30.06.15: Rs.50 M 

18.08.2015: Rs.150 M

M/s KSB M/s Techno Consult

7 3474

Construction of

RCC Conduit

Sewer from

Shoukat 

Khannum 

Hospital Chowk

to Sattu Katla

Drain, Lahore.

Approved 1710.000 1710.000 100.000 300.000 0.000 300.000 1,472.761 0.000 1,472.761 1,472.761 0.000 1,472.761 1,472.738 100% 1,572.738 92% 92% Work in progress.

A.A.:  08.12.2014

T.S.:  17.02.2015 & 

17.02.2015

Award of Work:  04.05.2015 

& 30.03.2015

Start of Work: May-15 & April-

15

Completion Date: 03.05.2016

Funds Released:

Upto 30.06.15: Rs. 100 M

18.08.2015: Rs.150 M

06.10.2015: Rs.150 M

Nov 2015 : Rs.300M

M/s ZKB M/s Asian Consulting

8 3475

Restoration of 

Original Cross 

Section (40 feet) of 

Sattu Katla Drain 

from Ferozepur 

Road to Peco 

Road, Lahore.

Approved 698.000 326.000 211.621 115.091 0.000 115.091 270.091 0.000 270.091 270.091 0.000 270.091 270.037 100% 481.658 69% 70%
Acquisition of land 

completed. Work 

in progress.

A.A.:  19.05.2011

Rev. AA :22.12.2015

T.S.:  07.06.2012

Award of Work: 30.11.2012 

Start of Work: 

Completion Date: 

Funds Released:

Upto 30.06.15:Rs.211.621 M 

18.08.2015: Rs.57.546 M

M/s NLC M/S NESPAK

Sr.

No.

ADP 

No.
Name of Scheme Remarks
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9 3476

Miscellaneous 

Sewerage and 

Drainage 

requirements of 

different Towns of 

Lahore.

Approved 1,068.000 1,068.000 921.489 145.453 0.000 145.453 145.453 0.000 145.453 145.453 0.000 145.453 111.079 76% 1,032.568 97% 97%

Work of Rs.40 M 

couldnot be started 

due to Stay by 

Court and funds 

were surrendered 

through 2nd Excess 

& Surrender 

Statement.

A.A.:  

T.S.:  Misc.

Award of Work: Misc.

Start of Work: Misc.

Completion Date: 30.06.2016

Funds Released:

Upto 30.06.15: Rs. 921.489 

M

18.08.2015: Rs.72.727M

M/s Diamond 

Construction Co.

10 3477

Punjab Water & 

Sanitation 

Academy, Lahore 

(JICA Assisted)

Approved 617.258 484.810 58.518 147.940 0.000 147.940 147.940 0.000 147.940 147.940 0.000 147.940 133.113 90% 191.631 93% 95%

Building 

completed and 

handed over to  

Urban Unit for 

management.   

Construction of 

Hostels in 

progress. 

A.A.: 07.01.2015 

T.S.: 19.03.2015 

Award of Work: 05.05.2015

Start of Work: May-2015

Completion Date: 04.05.2016

Funds Released:

Upto 30.06.15: Rs.58.518M 

18.08.2015: Rs.73.970M

M/s Mubeen Enterprises 

and M/s Compaigner 

Associates

M/s Asian Consulting

11 3478

Sewerage System 

from Larech

Colony to

Gulshan-e-Ravi, 

Lahore.

Approved 6928.113 6928.113 0.000 100.000 0.000 100.000 200.000 0.000 200.000 150.000 0.000 150.000 142.557 95% 142.557 2% 2%

Consultant M/S 

NESPAK hired. 

Planning and 

designing for re-

routing due to 

Metro Orange 

route is in 

progress. The 

work in 

Samanabad area 

is in progress.

A.A.:  09.04.2015

T.S.:  

Award of Work: 

Start of Work: 

Completion Date: 

Funds Released:

Upto 30.06.15: NIL

18.08.2015: Rs.50 M

Under T.S. & Tendering 

Stage
M/s NESPAK

12 3479

Sewerage System 

in Kharak / Doban 

Pura, Lahore. 

Approved 43.100 43.100 9.940 23.100 0.000 23.100 33.700 0.000 33.700 33.160 0.000 33.160 26.099 79% 36.039 84% 95%
Work in progress.  

A.A.:  22.09.2014

T.S.:  

Award of Work: 29.01.2015

Start of Work: 29.01.2015

Completion Date: 

Funds Released:

Upto 30.06.15: Rs.9.940M 

18.08.2015: Rs.23.100M

Hafiz Qadeer & Co. and 

Seven Star
-

13 3480

Sewerage System 

in Saidpur / 

Sabzazar, Lahore.

Approved 63.000 63.000 14.899 33.000 0.000 33.000 48.101 0.000 48.101 48.101 0.000 48.101 41.054 85% 55.953 89% 90%

Work in

progress. 

A.A.:  22.09.2014

T.S.:  

Award of Work: 29.01.2015

Start of Work: 29.01.2015

Completion Date: 

Funds Released:

Upto 30.06.15: Rs.14.899M 

18.08.2015: Rs.33M

M/s Z Con and Hakeem & 

Co.
-

14 3481

Improvement of

Sewerage System

of Timber Market

and Replacement

of Machinery of

Forest colony

Disposal Station in

city sub division

WASA LDA

Approved 198.840 198.840 80.850 63.150 0.000 63.150 117.150 0.000 117.150 117.150 0.000 117.150 103.950 89% 184.800 93% 100% Work completed. 

A.A.:  10.03.2015

T.S.:  15.04.2015

Award of Work: 27.05.2015

Start of Work: 10.06.2015

Completion Date: 

Funds Released:

Upto 30.06.15: Rs.80.850M 

18.08.2015: Rs.31.575M

M/s Pacon
M/s East End 

Engineers

15 3482

Laying of Sewer

Line from Tikka

Chowk to Shad-e-

wal Chowk Lahore

Approved 177.202 177.202 62.507 50.000 0.000 50.000 85.000 0.000 85.000 85.000 0.000 85.000 85.000 100% 147.507 83% 85% Work in progress.

A.A.: 23.04.2014 

T.S.:  07.05.2014

Award of Work: 10.01.2015 & 

02.06.2015

Start of Work: 

Completion Date: 18.08.2015

Funds Released:

Upto 30.06.15: Rs.62.507M 

18.08.2015: Rs.25 M

M/s HRK and M/s 

KSB

M/s East End 

Engineers

16 3483

Improvement of

Sewerage System

at L-Block Gulberg-

III 

Wasa LDA Approved 72.090 72.090 50.000 22.090 0.000 22.090 12.000 0.000 12.000 12.000 0.000 12.000 11.982 100% 61.982 100% 100% Work completed.

A.A.:  16.04.2014

T.S.:  07.05.2014

Award of Work: 04.03.2015 & 

02.04.2015

Start of Work:  

Completion Date: 02.07.2015 

& 28.09.2015 

Funds Released:

Upto 30.06.15: Rs.50 M 

18.08.2015: Rs.22.090M

M/s Bahoo Builders
M/s East End 

Engineers

17 3484

Provision of

Water Supply

Schemes at

Ahmad Nagar &

Adjoining 

Abadies at

College road near

Butt Chowk.

Approved 34.880 34.880 14.000 20.880 0.000 20.880 20.880 0.000 20.880 20.880 0.000 20.880 20.042 96% 34.042 98% 100% Work completed.

A.A.:  20.06.2014

T.S.:  28.08.2014

Award of Work: 15.04.2015 & 

23.05.2015

Start of Work: May-2015 

Completion Date: 26.06.2015  

& 22.08.2015

Funds Released:

Upto 30.06.15: Rs.14M 

18.08.2015: Rs.20.880M

M/s Shah & Co. M/s KSB
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18 3485

Installation of 

tubewell at Babu 

Sabu, Lahore.

Approved 14.170 14.170 3.972 12.963 0.000 12.963 12.963 0.000 12.963 12.963 0.000 12.963 10.649 82% 14.621 103% 100% Work completed.

A.A.:  22.09.2014

T.S.:  08.12.2014

Award of Work: 07.02.2015

Start of Work: 01.09.2015

Completion Date: 

Funds Released:

Upto 30.06.15: Rs.3.972M 

18.08.2015: Rs.12.963M

M/s Grand Electric M/s NESPAK

19 3486

Installation of 

tubewell at 

Gulshan-e-Park 

Fateh Garh and 

Shah Din Park, 

Rajbagh Road, 

Lahore.

Approved 27.000 27.000 7.500 12.000 0.000 12.000 19.500 0.000 19.500 19.500 0.000 19.500 18.987 97% 26.487 98% 100% Work completed.

A.A.:  22.09.2014

T.S.:  08.12.2014

Award of Work: 12.02.2015

Start of Work: 12.02.2015

Completion Date: 11.06.2015

Funds Released:

Upto 30.06.15: Rs.7.500M 

18.08.2015: Rs.12.000M

M/s ZEAL Engineering M/s NESPAK

20 3487

Rehabilitation of

Drains(Birdwood 

Drain,Central Drain

and Cantonment

Drain from Multan

Road to Babu

Sabu)

Approved 2721.000 2721.000 2471.686 250.000 0.000 250.000 125.000 0.000 125.000 125.000 0.000 125.000 124.990 100% 2596.676 95% 95%

Acquisition of 

Land is in 

progress. Work 

stopped due to 

stay orders.

A.A.:  27.06.2014

T.S.:  18.12.2014

Award of Work: 10.01.2015 

Start of Work:  24.10.2015

Completion Date: 

Funds Released:

Upto 30.06.15:Rs.2471.686M 

18.08.2015: Rs.125.00M

Mian Waqas, M/s 

Bahoo Builders, M/s 

SAFA & Co., M/s 

Ascon

M/s Engineering

 Associates

26,298.787 25,794.339 6,255.369 3,523.619 0.000 3,523.619 8,330.730 0.000 8,330.730 8,280.190 0.000 8,280.190 8,148.487 98% 14,403.856 55%                                                                                                                                                                                               Total of ADP Ongoing Schemes:
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1 3524

Energy Saving in 

Water Supply 

System in Lahore 

(Energy saving 

through 

Replacement of 

Inefficient & 

Outlived 105 

Tubewells in 

WASA, Lahore). Approved 2608.906 2608.906 0.000 140.000 0.000 140.000 20.000 20.000 10.000 0.000 10.000 0.000 0% 0.000 0% 0%

Scheme approved in 

CDWP meeting held 

on 19.11.2014. 

Agreement between 

Government of Japan 

and Government of 

Pakistan signed on 

28.11.2014 and 

18.06.2015. 

Agreement between 

National Bank of 

Pakistan and Bank of 

Tokyo Mitsubishi 

signed for process of 

Payments. Bids 

opened in Tokyo on 

18.04.2016. Work 

awarded and 

expected to start by 

24.05.2016.

A.A.: 22.01.2015 

T.S.: N.A.

Award of Work: Tendering to 

be done in Tokyo, Japan

Start of Work:  May 2016

Completion Date:  Sep 17

Funds Released: NIL

Bids to be opened in 

Tokyo in April 2016.

NJS  Consuting Co. Ltd. 

Japan.

2 3525

Installation of 

Filtration Plants on 

105 No. Tubewells
Un-Approved 428.000 - 0.000 210.000 0.000 210.000 48.849 48.849 0.000 0.000 0.000 0.000 NA 0.000 0% 0%

Scheme approved in 

PDWP Meeting held 

on 07.10.2015 

subject to submission 

of PC-IV, which was 

submitted.

A.A.: Not approved yet 

T.S.:  N.A.

Award of Work: N.A.

Start of Work: N.A.

Completion Date: N.A.

Funds Released: NIL

AA still awaited. AA still awaited.

3 3526

Establishment of 

SCADA System at 

Tubewells, 

Disposal & Lift 

Stations for WASA 

Lahore

Approved 697.200 - 0.000 100.000 0.000 100.000 70.000 70.000 50.000 0.000 50.000 4.013 8% 4.013 1% 8%

PC-I approved.

Consultant hired

for preparation of

principle design

and tender

documents on EPC

Mode. Consultancy

agreement signed

and design

completed, pre-

qualification of

contractor 

completed. Work

could not be

awrded due to high

bid resulting in

lapse of funds. 

A.A.:  19.02.2015

T.S.: Not yet  

Award of Work:N.A. 

Start of Work: N.A.

Completion Date: N.A.

Funds Released:NIL

Remarks: Agreement for 

principle signed with M/s 

NESPAK and Bidding will take 

place after availability of 

Principle Design

Pre-qualification of 

contractors done.
M/s NESPAK

4 3527

Laying of Lateral 

and Branch Sewer 

in Shadi Pura, 

Lahore.
Approved 345.141 - 0.000 50.000 0.000 50.000 50.000 50.000 50.000 0.000 50.000 50.000 100% 50.000 14% 10% Work in progress.

A.A.: 19.11.2015 

T.S.:  In process

Award of Work: -

Start of Work: -

Completion Date: -

Funds Released:NIL

Tendering in process -

5 3528

Changa Pani 

Programme 

(Phase-II) / 

Community 

participation 

programme

Approved 329.240 - 0.000 50.000 0.000 50.000 50.000 50.000 0.000 0.000 0.000 0.000 NA 0.000 0% 6%

Work in progress. 

Transfer of funds is 

in process. Bills of 

Rs.20 M are 

pending.

A.A.: Awaited

T.S.:  -

Award of Work: -

Start of Work: -

Completion Date: -

Funds Released:NIL

Tendering in process -

6 3529

Construction of  

WASA Laboratory

Un-Approved 139.420 - 0.000 80.000 0.000 80.000 15.000 15.000 0.000 0.000 0.000 0.000 NA 0.000 0% 0%

PC-I submitted. in 

compliance of the 

observation of 

HUD&PHED 

amended PC-I 

submitted. Scheme 

is still not approved 

by DDSC.

Scheme not approved yet
Scheme not approved 

Yet
-

7 3530

Replacement of 

Tubewells 

including 

Tubewells on CM 

Directives (25 

Nos)
Un-Approved 300.000 - 0.000 100.000 0.000 100.000 50.000 50.000 0.000 0.000 0.000 0.000 NA 0.000 0% 0%

PDWP meeting held 

on 07.10.2015. 

Scheme deferred. 

Acoordingly 

ammended PC-I 

submitted. Request 

for placing before 

PDWP submitted.

Scheme not approved yet
Scheme not approved 

Yet
-

4,847.907 2,608.906 0.000 730.000 0.000 730.000 303.849 0.000 303.849 110.000 0.000 110.000 54.013 49% 54.013

31,146.694 28,403.245 6,255.369 4,253.619 0.000 4,253.619 8,634.579 0.000 8,634.579 8,390.190 0.000 8,390.190 8,202.500 98% 14,457.869 46%

Total of New Schemes:

ADP Ongoing & New Schemes:

New ADP Schemes



Total Capital Revenue Total Capital Revenue Total Capital Revenue

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21

1 1532

Construction of Lift 

Station at Kashmir 

Park in Farrakhabad, 

WASA LDA Lahore Approved 25.413 25.413 0.000 25.413 0.000 25.413 25.413 0.000 25.413 25.413 0.000 25.413 25.402 100% 25.402 100% 100%
Scheme 

completed.

A.A.: 07.08.2015

T.S.:  14.10.2015

Award of Work: 15.12.2015

Start of Work: 15.12.2015

Completion Date: 15.02.2016

Funds Released: 

07.09.2015: Rs.25.413 M

M/s Saqib 

Malik 

Company

-

2 1533

Laying of Water 

Supply System in 

shadipura and 

adjoining abadis, 

Lahore
Approved 5.000 5.000 0.000 5.000 0.000 5.000 5.000 0.000 5.000 5.000 0.000 5.000 4.861 97% 4.861 97% 100%

Scheme 

completed.

A.A.: 26.08.2015

T.S.:  29.08.2015

Award of Work: 13.10.2015

Start of Work: 10.10.2015

Completion Date: 11.01.2016

Funds Released: 

07.09.2015: Rs.5.00 M

Tayyab 

Associates
-

3 1534

Improvement of 

Water Supply 

System in different 

Streets of Barkat 

Park,Lahore

Approved 3.220 3.220 0.000 3.220 0.000 3.220 3.220 0.000 3.220 3.220 0.000 3.220 3.149 98% 3.149 98% 100%
Scheme 

completed.

A.A.: 06.11.2015

T.S.:  25.11.2015

Award of Work: -

Start of Work: -

Completion Date: -

Funds Released:09.12.15: 

Rs.1.160 M

-

4 1577

Installation of 

tubewell at Essa 

Abad Waheed 

Colony UC-32, 

Lahore.
Approved 12.800 12.800 0.000 12.800 0.000 12.800 12.800 0.000 12.800 12.800 0.000 12.800 10.852 85% 10.852 85% 100%

Scheme 

completed.

A.A.: 19.08.2015

T.S.:  29.09.2015

Award of Work: -

Start of Work: -

Completion Date: -

Funds Released: 

07.09.2015: Rs.12.800 M

M/s Grand 

Electric

M/s Asian 

Consulting

5 1578

Installation of 

tubewell Behind 

Madu Lal Hussain 

Drabar UC-34, 

Lahore.
Approved 16.000 16.000 0.000 16.000 0.000 16.000 16.000 0.000 16.000 16.000 0.000 16.000 13.844 87% 13.844 87% 100%

Scheme 

completed.

A.A.: 19.08.2015

T.S.:  12.10.2015

Award of Work: -

Start of Work: -

Completion Date: -

Funds Released: 

07.09.2015: Rs.16.000 M

M/s Zeal 

Engg. 

Associates

M/s Asian 

Consulting

6 1579

Installation of 

altrernative tubewell 

Muhajirabad, 

Rustam Park, Multan 

Road Lahore.
Approved 14.400 14.400 0.000 14.400 0.000 14.400 14.400 0.000 14.400 14.400 0.000 14.400 13.473 94% 13.473 94% 100%

Scheme 

completed.

A.A.: 19.08.2015

T.S.:  12.10.2015

Award of Work: -

Start of Work: -

Completion Date: -

Funds Released: 

07.09.2015: Rs.14.400 M

M/s Hayat 

Co.

M/s Asian 

Consulting

7 1580

Installation of 

tubewell in Madina 

Colony, Lahore.

Approved 12.200 12.200 0.000 12.200 0.000 12.200 12.200 0.000 12.200 12.200 0.000 12.200 11.917 98% 11.917 98% 100%
Scheme 

completed.

A.A.: 19.08.2015

T.S.:  29.09.2015

Award of Work: 07.12.2015

Start of Work: 14.12.2015

Completion Date: 14.04.2016

Funds Released: 

07.09.2015: Rs.12.200 M

M/s Zeal 

Engg. 

Associates

M/s Asian 

Consulting

8 1581

Installation of 

tubewell in 

Mominpura, 

Gulbahar Town, 

Lahore.
Approved 12.200 12.200 0.000 12.200 0.000 12.200 12.200 0.000 12.200 12.200 0.000 12.200 10.987 90% 10.987 90% 100%

Scheme 

completed.

A.A.: 19.08.2015

T.S.:  29.09.2015

Award of Work: 07.12.2015

Start of Work: 14.12.2015

Completion Date: 14.04.2016

Funds Released: 

07.09.2015: Rs.12.200 M

M/s Bros 

Engineers

M/s Asian 

Consulting

9 1582

Installation of 

tubewell in Sattar 

Karim Nagar,  

Lahore. Approved 12.200 12.200 0.000 12.200 0.000 12.200 12.200 0.000 12.200 12.200 0.000 12.200 10.649 87% 10.649 87% 100%
Scheme 

completed.

A.A.: 19.08.2015

T.S.:  29.09.2015

Award of Work: 07.12.2015

Start of Work: 14.12.2015

Completion Date: 14.04.2016

Funds Released: 

07.09.2015: Rs.12.200 M

M/s Alpha
M/s Asian 

Consulting

10 1586

Installation of 

tubewell at Doban 

Pura Kharak, 

Lahore. Approved 13.600 13.600 0.000 12.000 0.000 12.000 12.000 0.000 12.000 12.000 0.000 12.000 11.698 97% 11.698 86% 100%
Scheme 

completed.

A.A.: 19.08.2015

T.S.:  29.09.2015

Award of Work: 07.12.2015

Start of Work: 14.12.2015

Completion Date: 14.04.2016

Funds Released: 

07.09.2015: Rs.12.200 M

M/s Babar 

Electric

M/s Asian 

Consulting
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11 1644

Construction PCC 

Nallah In Manzoor 

Colony Gujja Pir and 

Street Aysha 

Siddique Imam 

Town UC-57 Lahore.

Approved 9.945 9.945 0.000 5.000 0.000 5.000 9.945 0.000 9.945 9.945 0.000 9.945 9.941 100% 9.941 100% 100%
Scheme 

completed.

A.A.: 17.11.2015

T.S.:  20.11.2015

Award of Work: 12.01.2016

Start of Work: 12.01.2016

Completion Date: 27.12.2016

Funds Released: 

18.01.2016: Rs.2.500 M

A.A Const. 

Co.
-

12 1646

Construction PCC 

Nallah in Rehman 

Pura Asim Town, 

Sami Town, and 

Dehrah Hakiman UC-

41in F/G.

Approved 12.918 12.918 0.000 5.000 0.000 5.000 12.918 0.000 12.918 12.918 0.000 12.918 12.882 100% 12.882 100% 100%
Scheme 

completed.

A.A.: 17.11.2015

T.S.:  20.11.2015

Award of Work: 15.01.2016

Start of Work: 15.01.2016

Completion Date: 14.01.2017

Funds Released: 

18.01.2016: Rs.2.500 M

Ch. 

Engineers 

Associates

-

13 1647

Construction PCC 

Nallah Madina Town 

Madrisey Wali Gali 

Islam Park, Ali Town 

& Nawan Pind UC41.
Approved 12.061 12.061 0.000 5.000 0.000 5.000 5.000 0.000 5.000 5.000 0.000 5.000 12.035 241% 12.035 100% 100%

Scheme 

completed.

A.A.: 17.11.2015

T.S.:  20.11.2015

Award of Work: 15.01.2016

Start of Work: 15.01.2016

Completion Date: 14.01.2017

Funds Released: 

18.01.2016: Rs.2.500 M

Ch. 

Engineers 

Associates

-

14 1648

Construction PCC 

Nallah in Mehtab 

Park UC-41 in F/G.

Approved 40.126 40.126 0.000 5.000 0.000 5.000 5.000 0.000 5.000 5.000 0.000 5.000 5.000 100% 5.000 12% 12%
Work in 

progress

A.A.: 17.11.2015

T.S.:  20.11.2015

Award of Work: 15.01.2016

Start of Work: 15.01.2016

Completion Date: 14.01.2017

Funds Released: 

18.01.2016: Rs.2.500 M

A.A Const. 

Co.
-

15 1650

Improvement of 

sewerage system at 

Madrasa Wali Gali 

Main Ghazi Road 

and Ali Town 

Islampark UC-41 

Fateh Garh Sub 

Division Shalamar 

Town WASA LDA 

Lahore.

Approved 5.840 5.840 0.000 5.840 0.000 5.840 5.840 0.000 5.840 5.840 0.000 5.840 5.804 99% 5.804 99% 100%
Work 

completed.

A.A.: 22.08.2015

T.S.:  18.08.2015

Award of Work: 13.10.2015

Start of Work: 13.10.2015

Completion Date: 11.01.2016

Funds Released: 

02.09.2015: Rs.5.840 M

Waleed 

Butt 

Const. Co.

-

16 1651

Improvement of 

Sewerage system of 

Madina Town Islam 

park Bohhri Mohalla 

Ali Town
Approved 4.470 4.470 0.000 4.470 0.000 4.470 4.470 0.000 4.470 4.470 0.000 4.470 4.466 100% 4.466 100% 100%

Work 

completed.

A.A.: 22.08.2015

T.S.:  18.08.2015

Award of Work: 13.10.2015

Start of Work: 13.10.2015

Completion Date: 11.01.2016

Funds Released: 

02.09.2015: Rs.4.470 M

Intesham 

Traders
-

17 1652

Raising of Manhole 

in Fateh Garh 

Muslim Abad

Approved 0.990 0.990 0.000 0.990 0.000 0.990 0.990 0.000 0.990 0.990 0.000 0.990 0.990 100% 0.990 100% 100%
Work 

completed.

A.A.: 26.08.2015

T.S.:  29.08.2015

Award of Work: 28.09.2015

Start of Work: 28.09.2015

Completion Date: 31.12.2015

Funds Released: 

07.09.2015: Rs.0.900 M

Muneeb 

Traders
-

18 1653

Improvement of 

Sewerage system in 

Masjid wali Gali 

Hanif Park Approved 1.540 1.540 0.000 1.540 0.000 1.540 1.540 0.000 1.540 1.540 0.000 1.540 1.512 98% 1.512 98% 100%
Work 

completed.

A.A.: 26.08.2015

T.S.:  29.08.2015

Award of Work: 28.09.2015

Start of Work: 28.09.2015

Completion Date: 31.12.2015

Funds Released: 

07.09.2015: Rs.1.540 M

Umer & 

Co.
-

19 1654

Improvement of 

Sewer Line in 

Olympia Park

Approved 8.030 8.030 0.000 8.030 0.000 8.030 8.030 0.000 8.030 8.030 0.000 8.030 8.008 100% 8.008 100% 100%
Work 

completed.

A.A.: 17.08.2015

T.S.:  19.08.2015

Award of Work: 30.10.2015

Start of Work: 30.10.2015

Completion Date: 30.01.2016

Funds Released: 

02.09.2015: Rs.8.030 M

Abbass 

Enterprise

s

-

20 1655

Improvement of 

Sewer Line in Main 

Bazaar Gujjah Pir 

Road Taj Pura Approved 5.920 5.920 0.000 5.920 0.000 5.920 5.920 0.000 5.920 5.920 0.000 5.920 5.899 100% 5.899 100% 100%
Work 

completed.

A.A.: 17.08.2015

T.S.:  19.08.2015

Award of Work: 30.10.2015

Start of Work: 30.10.2015

Completion Date: 30.01.2016

Funds Released: 

02.09.2015: Rs.5.920 M

Fazal 

Raheem 

Cost. Co.

-
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21 1656

Improvement of 

Sewer system at 

street No. 05 Main 

Gujjah Pir Road Taj 

Pura

Approved 1.810 1.810 0.000 1.810 0.000 1.810 1.810 0.000 1.810 1.810 0.000 1.810 1.801 100% 1.801 100% 100%
Work 

completed.

A.A.: 26.08.2015

T.S.:  31.08.2015

Award of Work: 14.10.2015

Start of Work: 14.10.2015

Completion Date: 31.01.2016

Funds Released: 

07.09.2015: Rs.1.810 M

Umer & 

Co.
-

22 1657

Improvement of 

Sewer System 

Ameer –ud-Din Park 

Taj Pura Approved 2.740 2.740 0.000 2.740 0.000 2.740 2.740 0.000 2.740 2.740 0.000 2.740 2.734 100% 2.734 100% 100%
Work 

completed.

A.A.: 17.08.2015

T.S.:  19.08.2015

Award of Work: 28.10.2015

Start of Work: 28.10.2015

Completion Date: 15.01.2016

Funds Released: 

02.09.2015: Rs.2.740 M

Mian 

Hayyat & 

Sons.

-

23 1658

Improvement of 

Sewer System Sadiq 

Khan Trust Road

Approved 4.880 4.880 0.000 4.880 0.000 4.880 4.880 0.000 4.880 4.880 0.000 4.880 4.871 100% 4.871 100% 100%
Work 

completed.

A.A.: 17.08.2015

T.S.:  19.08.2015

Award of Work: 03.11.2015

Start of Work: 03.11.2015

Completion Date: 03.01.2016

Funds Released: 

02.09.2015: Rs.4.880 M

Hafiz 

Qadeer 

Ahmed & 

Co.

-

24 1659

Improvement of 

Sewer System in 

Different Street of 

Razzaq Colony in 

TajPura

Approved 2.500 2.500 0.000 2.500 0.000 2.500 2.500 0.000 2.500 2.500 0.000 2.500 2.496 100% 2.496 100% 100%
Work 

completed.

A.A.: 17.08.2015

T.S.:  19.08.2015

Award of Work: 30.10.2015

Start of Work: 30.10.2015

Completion Date: 15.01.2016

Funds Released: 

02.09.2015: Rs.2.500 M

Ch. Ashraf 

Const. Co.
-

25 1860

Construction PCC 

and Drain at New 

Graveyard Ch. 

Rehmat Wali Gali Pir 

Naseer Lahore.
Approved 6.297 6.297 0.000 6.297 0.000 6.297 6.297 0.000 6.297 6.297 0.000 6.297 6.296 100% 6.296 100% 100%

Work 

completed.

A.A.: 17.11.2015

T.S.:  20.11.2015

Award of Work: 12.01.2016

Start of Work: 12.01.2016

Completion Date: 22.03.2016

Funds Released: 

81.01.2016: Rs.2.500 M

Waleed 

Butt 

Const. Co.

-

247.100 247.100 0.000 190.450 0.000 190.450 203.313 0.000 203.313 203.313 0.000 203.313 201.567 99% 201.567Total :


