
Total Cap. Revenue Total Cap. Revenue Total Cap. Revenue

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22

Current Status Dates

1

4
3

4
3

Preparation of 

Master Plan for 

Water Supply, 

Sewerage & 

Drainage System 

for Lahore - PC-

II.

A
p

p
ro

v
e

d

195.000 107.239 40.000 0.000 40.000 40.000 0.000 40.000 40.000 40.000 0.000 40.000 40.000 100% 147.239 76% 78% 47.761

Completed part : 

Inception Report, Sectoral 

Assessment Reports, Base 

Maps , design criteria & DMPR 

for Water Supply, Sewerage, 

Storm Water & Ground Water 

submitted.Revised DMPR also 

submitted and under scrutiny. 

Panel of Experts is being 

hired.

Remaining part:

EIA report, final sectoral 

master plan report, final report, 

Maps  for future proposals 

including cost and estimate & 

drawings for priority 

assesment projects.

Consultant: M/s MMP

 A.A.:  21.11.2014

work award: 17.12.14

Start of Work: 01.01.15

Completion Date:30.5.17

Funds Released: 

Sep, 2014: Rs.10M

Feb, 2015: Rs.70M

18.08.15: Rs.50M

Surrendered:Rs.

87.761M

Funds Released: 16-17

19.08.16: RS. 40 M

2

4
3

4
4

Replacement of 

Outlived, Deeper 

and Inadequate 

Water Supply 

lines with HDPE 

Pipes, Lahore 

(Gastro Phase-

II), Lahore.

A
p

p
ro

v
e

d

1,758.043 1,208.387 549.655 0.000 549.655 474.655 0.000 474.655 474.655 474.655 0.000 474.655 474.564 100% 1,682.951 96% 99% 75.00

Scope of project :

3" to 12" dia

HDPE Pipe = 422.646 KM

Completed part:

418 km length has been 

completed .

Procurement of Meters is 

not possible during the 

remiaining period of CFY. 

Consultant: M/s Enviro 

Consult

A.A.:  11.04.2014

T.S.:  April 2014

Award of Work: 05-2014.

Start of Work: 05-2014

Completion Date: 30.06.17

Funds Released: 

2014-15: Rs.468.387M

18.08.2015: Rs.250M

Oct-2015: Rs.250M

Funds Released: 16-17

19.08.16: RS. 549.655

surrendered:75 M

3

4
3

4
5

Provision of 

Sewerage System 

for UC-117,118 & 

120 Lahore.

A
p

p
ro

v
e

d

7,598.920 5,600.00 1,998.92 0.000 1,998.92 1,098.92 0.000 1,098.92 1,098.920 1,098.920 0.000 1,098.920 1,098.920 100% 6,698.917 88% 96% 900.00

Completed part :

RCC conduit 6’x6’to8’x6’.

Lift station(220 cfs &100 cfs) is 

operational. Rehabilitation 

/widening of Raiwind Road 

From Shahpur Kanjra Road  

intersection to Lake City is 

completed.

Remaining part:

Sewer 12” to 72” Dia is in 

progress.

Consultant: M/s NESPAK.

PC-I :  Jan 2014                              

A.A.:  10.04.14, 30.12.14 and 

17.08.15.

T.S.:  June-2014 & Sep-2015

Award of Work:Aug&Sep-14

Start of Work: Sep-2014

Completion Date:Feb-2017

Funds Released: 

Upto 30.06.15: Rs.1400 M

18.08.2015: Rs.500 M

06.10.2015: Rs.500 M

09.12.2015: Rs.1000 M

01.03.2016: Rs.467 M

10.03.2016: Rs.533 M

Funds Released: 16-17

19.08.16: RS. 1998.920 M

Surrendered: 400 M+500 M

4

4
3

4
6

Energy Saving in 

Water Supply System 

in Lahore (Energy 

saving through 

Replacement of 

Inefficient & Outlived 

105 Tubewells in 

WASA, Lahore).

A
p

p
ro

v
e

d

2608.906 0.000 125.000 0.000 125.000 125.000 0.000 125.000 125.000 125.000 0.000 125.000 117.202 94% 117.202 46% 75% 132.021

Completed part:

40Tubewells are operational. 

Electric connection is awaited 

on 46 No .93 No. Boreholes 

completed.

Part under execution:

Work on 8-boreholes  and 13 

TW chambers is in progress.

Consultants: M/s NJS Japan

A.A.: 22.01.2015 

T.S.: N.A.

Award of Work: Tendering 

done in Tokyo, Japan

Start of Work: Aug 2016

Completion Date: Nov 17

Funds Released: 16-17

19.08.16: RS.125M

5

4
3

4
7

Establishment of 

SCADA System at 

Tubewells, 

Disposal & Lift 

Stations for WASA 

Lahore

A
p

p
ro

v
e

d

697.200 4.013 200.000 0.000 200.000 6.690 0.000 6.690 6.690 6.690 0.000 6.690 6.690 100% 10.703 2% 8% 686.497
Project is in tendering phase

fourth time.
Consultant: M/s NESPAK.

PC-I : Dec-2015   

Rev PC-I: 15.01.16                              

A.A.:  19.02.2015

T.S.:    1-06-2016

Award of Work:N.A. 

Start of Work: N.A.

Completion Date: N.A.

Funds Released: 16-17

19.08.16: RS.200 M

Surrendered:93.31+100

6

4
3

4
8

Laying of Lateral 

and Branch Sewer 

in Shadi Pura, 

Lahore.

A
p

p
ro

v
e

d

345.141 50.000 100.000 0.000 100.000 170.000 0.000 170.000 170.000 170.000 0.000 170.000 170.000 100% 220.000 64% 70% 125.141

Scope of work :

Construction of Lift station 

Sewer work (173143 Rft)

2 Pumps 25 cusec capacity

Completed part:

77134 Rft sewer work is 

completed. Dry well and wet 

well is completed.

Remaining part :

96009Rft length is in progress. 

Pumps are getting installed

Consultant: M/s Asian 

Consulting Engineers.

PC-I: Sep 2015                                 

A.A.: 19.11.2015 

T.S.:  25-01-16

Award of Work: 1-4-16

Start of Work: - 1-4-16

Completion period: - 1 year

Funds Released: 16-17

19.08.16: RS.100 M

Re-app: 70M

7

4
3

4
9

Construction of 

PCC Nallah 

Mehtab park , UC-

41 Lahore

A
p

p
ro

v
e

d

40.126 5.000 35.126 0.000 35.126 35.126 0.000 35.126 35.126 35.126 0.000 35.126 35.126 100% 40.126 100% 100% 0.000

Scope of work:

12" to 18" dia sewer = 39800 

rft 

Completed part :

39800 rft length is completed 

on site.

PC-I::Sep -2015                                      

A.A.: 17.11.2015

T.S.:  20.11.2015

Work award: 15.01.16

Start of Work: 15.01.16

Completion Date: 30.06.17

Funds Released: 

18.01.2016: Rs.2.500 M

Funds Released: 16-17

19.08.2016: RS.35.126
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ADP On Going Schemes
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Throw 

Forward
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1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22
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Exp. 
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Provision for 2016-17
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Sr.
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.

ADP 

No.
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23

Revised allocation  for 2016-17

Funds Released 

by P&D

Throw 

Forward

8

4
3

5
0

Changa Pani 

Programme 

(Phase-II) / 

Community 

participation 

programme

A
p

p
ro

v
e

d
329.240 0.000 150.000 0.000 150.000 210.000 0.000 210.000 210.000 210.000 0.000 210.000 210.000 100% 210.000 64% 100% 119.240

Scope of work 

12" to 27" dia sewer=3400 Rft, 

W/S 160 mm to 350 mm = 

25300 Rft, 

D/S = 01,Gen 500 KVA = 01, 

Rescrvoir 50000 gal 01, 6-Cfs 

cap. pumps = 04 No. 02-Cfs 

cap. 01-No.,D.I Pipe 8" to 10" 

dia = 800 Rft 

100% work is completed

Consultant: M/s Asian 

Consulting Engineers.

PC-I: Oct-15

 A.A.: 19.01.16

T.S.:  - 21.01.16

Award  Work: 05.05.16

Start of Work: -05.05.16

Completion date: 5.5.18

Funds Released:

19.08.16: RS.150 M

Re-App.: 60 M

9

4
3

5
1

Laying of forcemain 

from Bhogiwal road 

disposal station 

chotta ravi drain to 

shalimar escape 

channel across Ring 

Road, Lahore 

A
p

p
ro

v
e

d

368.762 264.500 98.762 0.000 98.762 78.762 0.000 78.762 78.762 78.762 0.000 78.762 58.984 75% 323.484 88% 100% 25.500

Completed part :

Scheme completed in 

saving .

Consultant: M/s Asian 

Consulting Engineers.

PC-I:July-2014                                 

A.A.:  24.10.2014

T.S.:  27.10.2014

Award of Work: 04.02.2015 

Start of Work: Feb-2015

Completionperiod: June-2017

Funds Released:

Upto 30.06.15: Rs.150 M 

18.08.2015: Rs.40 M

11.01.2016: Rs.40 M

Funds Released: 16-17

19.08.16: RS.98.762 M

Surreb=nderd: 20 M

#

4
3

5
2

Improvement of 

water supply system 

in MA Johar town and 

Tajpura zones of 

Lahore through 

zoning / isolation, 

Installation of 

filtration plants and 

100% metering , 

Lahore 

A
p

p
ro

v
e

d

1,668.662 328.730 249.323 0.000 249.323 85.000 0.000 85.000 85.000 85.000 0.000 85.000 80.097 94% 408.827 25% 29% 1,254.932

Completed part :

94 Filtration plants are  

installed ,  Bidding process for 

Bottling plant is completed.

Remaining part:

Bidding process for OHRs is 

under process.

For water meters pre-

qualification by FICHTNER 

Consulting Engineers Limited 

is under process.

Consultant: M/s Techno 

Consult

A.A.:  21.11.2014

T.S.:  08.05.2015 (FP)

Award of Work:  10.08.2015 

Filtration Plants (FP)

Start of Work: Aug-2015

Completion Date: 05.02.2016 (FP)

Rev. PC-I : 15.1.16

Tender opened(B>P):15.02.17

Funds Released:

Upto 30.06.15: Rs.50 M 

18.08.2015: Rs.150 M

Funds Released: 16-17

19.08.16: RS.249.323 M

surrendered: 164.323 M

#

4
3

5
3

Construction of 

RCC Conduit 

Sewer from 

Shoukat Khanam 

Hospital Chownk 

to Sattu Katla 

Drain , Lahore 

A
p

p
ro

v
e

d

1710.000 1500.000 210.000 0.000 210.000 210.000 0.000 210.000 210.000 210.000 0.000 210.000 210.000 100% 1,710.000 100% 100% 0.000

Completed part : 

6x6,8x8 and 12x8 conduit is 

completed , D/S work is 

completed and operational.

Consultant: M/s Asian 

Consulting Engineers.

PC-I:Sep-2014                                   

A.A.:  08.12.2014

T.S.:  17.02.2015 & 17.02.2015

Award of Work:  04.05.2015 & 

30.03.2015

Start of Work: May-15 & April-15

Completion Date: 03.05.2016

Funds Released:

Upto 30.06.15: Rs. 100 M

18.08.2015: Rs.150 M

06.10.2015: Rs.150 M

Nov 2015 : Rs.300M

Funds Released: 16-17

19.08.16: RS.210 M

#

4
3

5
4

Restoration of 

Original Cross 

Section (40 feet) 

of Sattu Katla 

Drain from 

Ferozpur road to 

Peco Road Lahore

A
p

p
ro

v
e

d

698.000 481.658 216.288 0.000 216.288 116.288 0.000 116.288 116.288 116.288 0.000 116.288 116.288 100% 597.946 86% 91% 100.05

Completed part: 

15950  Rft retaining wall has been 

constructed. 01 pedestrian and 02 

vehicular bridge has been 

constructed .  25’ wide land 

acquisition on left side is 

completed and demolishing of 

structures is also completed.

Remaining part :

2050 Rft retaining wall  05 

pedestrian and 03 vehicular 

bridges are in progress. Due to 

stay order, work will not be 

completed this FY 2016-17. 

Shifting of WAPDA electric pool is 

under process.Church issue of 

land aqusition is still not resolved.  

Consultant: M/s NESPAK

PC-I: 30-01-11                                

A.A.:  19.05.2011

Rev. AA :22.12.2015

T.S.:  07.06.2012

Award Work: 30.11.12 

Start of Work: 30.11.12

Completion Date: 30.12.17

Funds Released:

Upto 30.06.15:Rs.211.621 M 

18.08.2015: Rs.57.546 M

Funds Released: 16-17

19.08.16: RS.216.288 M

surrendered: 100 M

#

4
3

5
5

Sewerage system 

from Larechs 

colony to Gulshan 

Ravi , Lahore

A
p

p
ro

v
e

d

6928.113 142.557 1370.874 0.000 1370.874 119.396 0.000 119.396 119.396 119.396 0.000 119.396 117.889 99% 260.446 4% 4% 6,666.160

On directions of CM, 

FICHTNER Consulting 

Engineers Limited reviewed 

pre-qualification of contractors 

and submitted report. Decision 

is in progress

Consultant: M/s NESPAK

PC-I: Dec-2014                

A.A.:  09.04.2015

T.S.:  under process

Award of Work: not yet

Start of Work:  not yet

Completion Date:  not yet

Funds Released:

Upto 30.06.15: NIL

18.08.2015: Rs.50 M

Funds Released: 16-17

19.08.16: RS.1370.874 M

Surrendered:1251.478 M

#

4
3

5
6

Laying of Sewer 

Line from Tikka 

Chowk to Shad-e-

wal Chowk 

Lahore A
p

p
ro

v
e

d

177.202 147.507 29.695 0.000 29.695 29.695 0.000 29.695 29.695 29.695 0.000 29.695 28.937 97% 176.444 100% 100% 0.000

Completed part:

Work completed.

Consultant: M/s East End 

Engineers

PC-I: Jan-2014                       A.A.: 

23.04.2014 

T.S.:  07.05.2014

Award of Work: 10.01.2015 & 

02.06.2015

Start of Work: 10.01.15

Completion Date: 18.08.2015

Funds Released:

Upto 30.06.15: Rs.62.507M 

18.08.2015: Rs.25 M

Funds Released: 16-17

19.08.16: RS.29.695 M

#

4
3

5
7

Rehabilitation of 

Drains(Birdwood 

Drain,Central 

Drain and 

Cantonment 

Drain from 

Multan Road to 

Babu Sabu)

A
p

p
ro

v
e

d

2721.000 2596.676 118.368 0.000 118.368 28.368 0.000 28.368 28.368 28.368 0.000 28.368 28.368 100% 2,625.044 96% 97% 95.956

Scope of work :

Construction of drain walls and 

bridges /culvert on 

Birdwood,Central and Cantt 

Drain. Laying of 11750 Rft long 

forcemain.

Completed part:

Bridges/culvert and forcemain 

part is completed . 

PC-I:   Jan-2014                        

A.A.:  27.06.2014

T.S.:  18.12.2014

Award of Work: 10.01.2015 

Start of Work:  24.10.2015

Completion Date: 6.8.15

Funds Released:

Upto 30.06.15:Rs.2471.686M 

18.08.2015: Rs.125.00M

Funds Released: 16-17

19.08.16: RS.118.368 M

surrendered:90 M

27,844.315 12,436.264 5,492.011 0.000 5,492.011 2,827.900 0.000 2,827.900 2,827.900 2,827.900 0.000 2,827.900 2,793.065 99% 15,229.329 55%                                                                                                                                                                                               10,228.266Total of ADP Ongoing Schemes:
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1

4
3

9
9

Installation of 

Filtration Plants 

on 105 No. 

Tubewells
A

p
p

ro
v
e

d
354.981 0.000 150.000 0.000 150.000 100.000 0.000 100.000 100.000 100.000 0.000 100.000 100.000 100% 100.000 28% 0% 254.981

Current status

Work order issued recently. 

Material parts are available, 

work on site will be started 

now. Expenditures are related 

to procurement of parts.

Consultant: M/s NESPAK

start of PC-I prep:

 Mar-16

submission of PC-I:27.05.16                              

A.A.:  21.07.16

T.S.:  16-1-17

Work awarded::16.6.17

Funds released: 100 M

2

4
4

0
0

Replacement of 

Tubewells 

including 

Tubewells (45 

Nos)

A
p

p
ro

v
e

d

586.522 0.000 650.000 0.000 650.000 200.000 0.000 200.000 200.000 200.000 0.000 200.000 159.298 80% 159.298 27% 28% 386.522
Current status

Four sites are under execution.

Consultant: M/s NESPAK

start of PC-I prep: 

April-16 

submission of PC-I:20.06.16

A.A:05-12-16

TS : in process

Bids submission:16.2.17

Work awarded:22 May 17

Funds released: 300 M

Funds Surrendered: 100 M

3

4
4

0
1

Storm water drainage 

system from Haji 

Camp to River Ravi via 

Laxmi Chowk, Mcleod 

Road, Nabha Road, 

Chauburji and Sham 

Nagar Lahore

A
p

p
ro

v
e

d

2400.000 0.000 500.000 0.000 500.000 250.000 0.000 250.000 250.000 250.000 0.000 250.000 250.000 100% 250.000 10% 10% 2,150.000

Current status :

Work has been started on site 

and in progress.

Consultant: M/s  NESPAK

Start of PC-I prep: 

June-16

submission of PC-I:22.07.16

A.A: 20-10-16

TS: NA

Bids evaluated: 04.05.17

Work awarded:15 May-17

Funds released :16-17

Ist half : 250 M

4

4
4

0
2

Installation of 

Filtration Plant 

and reboring of 

tubewell in 

Ittehad Colony, 

Gulberg Lahore A
p

p
ro

v
e

d

27.000 0.000 20.000 0.000 20.000 20.000 0.000 20.000 20.000 20.000 0.000 20.000 18.918 95% 18.918 70% 80% 7.000

Scope of work:

1 tubewell, 3 Filtration 

plants

Status:

Work is in progress on site.

Start of PC-I prep : 

Feb-16

submission of PC-I: 16.04.16

re-submission date:17.10.16

A.A: 1-11-16

TS: 3-1-17

Work started : 13.3.17

Funds Released: 16-17

18.01.2017: 20 M

5

4
4

0
3

Provision of clean 

drinking water, 

sewerage system, PCC 

and allied facilities in 

Ravi Road , Islampura 

and adjoining abadies 

Lahore.

A
p

p
ro

v
e

d

494.326 0.000 160.000 0.000 160.000 190.000 0.000 190.000 190.000 190.000 0.000 190.000 190.000 100% 190.000 38% 38% 304.326
Current status :

Work is in progress.

Consultant: M/s  NESPAK

start of PC-I prep:

May-16

submission of PC-I:25.7.16

A.A: 27.10.16

TS: 22-11-16

Tender opening: 6.12.16

Award of work:26.12.16

Funds transferred on 

18.01.2017:80 M

2nd half: 80 M

re-app: 30 M

6

4
4

0
4

Provision of clean 

drinking water, 

sewerage system, 

PCC and allied 

facilities in Sheran 

Wala gate, Fazal park 

and adjoining 

abadies Lahore.

A
p

p
ro

v
e

d

501.080 0.000 160.000 0.000 160.000 100.000 0.000 100.000 100.000 100.000 0.000 100.000 97.442 97% 97.442 19% 26% 401.080
Current status :

Work is in progress.

Consultant: M/s  NESPAK

start of PC-I prep:

May-16

Submission of PC-I: 25.7.16

A.A: 16.11.16

TS:23-11-16

Tender opening:07.12.16

Re-tendering:17.12.16

Re-tendering :16-1-17

Work awarded:14.2.17

Funds transferred on 

18.01.2017.160 M

surrendered : 50M+10 M

7

4
4

0
5

Provision of clean 

drinking water, 

sewerage system, 

PCC and allied 

facilities in Allama 

Iqbal Town, canal 

park and adjoining 

abadies Lahore. A
p

p
ro

v
e

d

490.253 0.000 160.000 0.000 160.000 190.000 0.000 190.000 190.000 190.000 0.000 190.000 190.000 100% 190.000 39% 39% 300.253
Current status :

Work is in progress.

Consultant: M/s  NESPAK

start of PC-Iprep:

May-16

submission of PC-I:30.07.16

A.A: 26.10.16

TS: 14-11-16

Tender opening:07.12.16

Re-tendering:17.12.16

Re-tendering :16-1-17

work awarded:  03.02.2017

18.01.2017.80 M

03.03.17:80 M

Surrendered:50 M

Re-App: 50 M+30M

8

4
4

0
6

Provision of clean 

drinking water, 

sewerage system, 

PCC and allied 

facilities in shimla 

pahari and adjoining 

abadies Lahore. A
p

p
ro

v
e

d

507.166 0.000 160.000 0.000 160.000 160.000 0.000 160.000 160.000 160.000 0.000 160.000 160.000 100% 105.000 21% 37% 347.166
Current status :

Work is in progress.

Consultant: M/s  NESPAK

start of PC-Iprep:

July-16

submission of PC-I:3.8.16

A.A:27.10.16

TS:09.11.16

Tender opening :27-12-16

Funds Released: 16-17 

18.01.2017:80 M

2nd half:80 M

9

4
4

0
7

Provision of clean 

drinking water, 

sewerage system, 

PCC and allied 

facilities in Chohan 

Colony Singh pura 

and adjoining 

abadies Lahore. A
p

p
ro

v
e

d

425.358 0.000 160.000 0.000 160.000 170.000 0.000 170.000 170.000 170.000 0.000 170.000 170.000 100% 170.000 40% 41% 255.358
Current status :

Work is in progress.

Consultant: M/s  NESPAK

start of PC-Iprep:-

July-16

submission of PC-I:3.8.16

A.A: 14.10.16

TS:09.11.16

Tender opening: 24.11.16

Funds released :

07.11.16:160 M

Surrenderd:40,

 Re-app:50M 

#

4
4

0
8

Provision of clean 

drinking water, 

sewerage system, 

PCC and allied 

facilities in 

Sabzazar and 

adjoining abadies 

Lahore.

A
p

p
ro

v
e

d

493.273 0.000 160.000 0.000 160.000 240.000 0.000 240.000 240.000 240.000 0.000 240.000 240.000 100% 240.000 49% 50% 253.273
Current status :

Work is in progress.

Consultant: M/s  NESPAK

start of PC-Iprep: 

May-16

submission of PC-I:30.7.16

A.A:27.10.16

TS: 14.11.16

Tender opening:03.12.16

start of work:24.12.16

Funds transferred on 

18.01.2017: 80 M

03.03.17:80 M

Re-app: 50 M+30 M

New ADP Schemes



Total Cap. Revenue Total Cap. Revenue Total Cap. Revenue

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22

Total 

Exp. 

Up to 

June 16

Provision for 2016-17

Approval 

Status

Approved 

Cost

Physical 

Progress 

till the 

current 

month

Funds released by F.D.

Funds Utilized

Till

30.06.17

%age 

Utilization 

on 

releases 

30.06.17

(17/16x100)

Total

accumulative 

expenditure 

upto 30.06.17

(6+17)

Financial 

Progress 

till the 

current 

month (%)

(19/5)

Sr.

No

.

ADP 

No.
Name of Scheme Remarks

23

Revised allocation  for 2016-17

Funds Released 

by P&D

Throw 

Forward

#

4
4

0
9

Provision of clean 

drinking water, 

sewerage system, 

PCC and allied 

facilities in 

Shahdara and 

adjoining abadies 

Lahore. A
p

p
ro

v
e

d
618.782 0.000 200.000 0.000 200.000 50.000 0.000 50.000 50.000 50.000 0.000 50.000 50.000 100% 50.000 8% 8% 568.782

Current status :

Work awarded on 5.5.17

Consultant: M/s  NESPAK

start of PC-Iprep:

May-16

submission of PC-I:26.7.16

A.A:26.10.16

TS:11.11.16

Tender opening:07.12.16

Re-tendering:17.12.16

Funds transferred on 

18.01.2017: 200 M

Surrendered: 100 +50 M

#

4
4

1
0

Provision of clean 

drinking water, 

sewerage system, 

PCC and allied 

facilities in Ganj 

Bazar, Gulistan 

Colony  and 

adjoining abadies 

Lahore.

A
p

p
ro

v
e

d

792.704 0.000 250.000 0.000 250.000 430.000 0.000 430.000 430.000 430.000 0.000 430.000 430.000 100% 430.000 54% 62% 362.704
Current status :

 Work is in progress .

Consultant: M/s  NESPAK

start of PC-Iprep:May-16

submission of PC-I:23.7.16

A.A: 06.10.16

T.S: 09.11.16

Tender opening:24.11.16

Funds released date:

03.11.2016: 125 M

second half:125 M

Re-App : 120+40+20

#

1
9

4
7

Provision of Clean 

Drinking Water, 

Sewerage System, 

PCC and allied 

facilities in Walton, 

Hussainabad and 

adjoining abadies 

Lahore. A
p

p
ro

v
e

d

199.910 0.000 80.000 0.000 80.000 134.093 0.000 134.093 134.093 134.093 0.000 134.093 134.093 100% 134.093 67% 67% 65.817
Work allotted & in progress. 

Consultant: M/s  NESPAK

A.A: 10.10.2016

TS:30.12.16

Prequalification of contractor: 

23.12.16

Funds transferred on 

18.01.2017:40 M

Second half : 90.093 

7,891.355 0.000 2,810.000 0.000 2,810.000 2,234.093 0.000 2,234.093 2,234.093 2,234.093 0.000 2,234.093 2,189.751 98% 2,134.751 27% 5,657.262

35,735.670 12,436.264 8,302.011 0.000 8,302.011 5,061.993 0.000 5,061.993 5,061.993 5,061.993 0.000 5,061.993 4,982.816 98% 17,364.080 49% 15,885.528

DY. MANAGING DIRECTOR(ENGG)

( Abdul Qadeer Khan)

WASA, LDA, LAHORE

( Shakeel Ahmad Kashmiri)

DY. MANAGING DIRECTOR(O&M)

WASA, LDA, LAHORE

Total of New Schemes:


