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1 2121

Laying of sewer Lines,

construction of drain and

Disposal Station for Niaz Baig

Drianage System UC-118,

WASA, LDA, District, Lahore

Approved
75.950 0.000 0.000 0.000 0.000 50.000 0.000 50.000 50.000 0.000 50.000 14.482 29% 14.482 19% 40% 25.950

Scheme approved in DDWP for 

Rs.75.95 million. Alllocation first 

made for Rs.75.95 million then 

reduced to Rs.30.00 million. 

Work of land acquisition could 

not be completed resulted in 

lapse of funds.

2 2842

Reduction of Rainy water

stagnation time at Sore Points/

Ponding areas in (O&M)

Towns of WASA, LDA, Lahore.

Approved 1,336.135 963.160 0.000 0.000 0.000 62.000 0.000 62.000 62.000 0.000 62.000 62.000 100% 1,025.160 77% 90% 310.975

More funds of Rs. 47.812 

million are required to clear the 

outstanding liabilities of 

contractors against work done.

3 2244

Improvement / Replacement of

Water Supply, Sewerae

System and Repair of Surface

Drains in Walled City Project

(Phase-II), NA-119, PP-142,

WASA, LDA, Lahore.

Approved 42.767 0.000 0.000 0.000 0.000 42.767 0.000 42.767 42.767 0.000 42.767 33.778 79% 33.778 79% 80% 0.000 Work in progress.

4 3104

Procurement of Sewer

Cleaning Machinery (Sludge

Suction Unit)

Approved 161.250 126.000 0.000 0.000 0.000 23.000 0.000 23.000 23.000 0.000 23.000 23.000 100% 149.000 92% 100% 12.250 Scheme completed.

5 3105

Procurement of Sewer

Cleaning Machinery (Jetting

units)

Approved 175.000 115.000 0.000 0.000 0.000 35.262 0.000 35.262 35.262 0.000 35.262 35.262 100% 150.262 86% 100% 24.738

Jetting unit has already been 

delivered. Liabilities of 

Rs.24.738 Million is yet to be 

cleared.  

6 3106

Improvement of sewerage

system in UC-126, Garden

Town S/Div. Gulberg Town

Lahore.

Approved 50.000 46.262 0.000 0.000 0.000 3.738 0.000 3.738 3.738 0.000 3.738 3.738 100% 50.000 100% 100% 0.000 Scheme completed.

7 3207

Installation/Construction of 2-

CFS Capacity Tubewell at 

Qadir Bukhsh Pak Kotli Pir 

Abdul Rehman PP-146,  UC-

46

Approved 7.438 0.000 0.000 0.000 0.000 7.438 0.000 7.438 6.274 0.000 6.274 6.158 98% 6.158 83% 100% 1.164  Work completed.

8 3208

Laying of Sewer for Dispose

off Waste Water of Auqaf

Colony UC-46 PP-146

Mugalpura Sub Division

Shalamar Town WASA,

Lahore

Approved 3.227 0.000 0.000 0.000 0.000 3.227 0.000 3.227 3.227 0.000 3.227 3.072 95% 3.072 95% 100% 0.000  Work completed.

9 3341

Laying of Sewerage System to 

eliminate permanent waste 

water pond at Masjid Mai 

Ghammi road atif park 

Gulbahar colony UC-35 NA-

123 & PP-143

Approved 11.000 0.000 0.000 0.000 0.000 11.000 0.000 11.000 11.000 0.000 11.000 11.000 100% 11.000 100% 100% 0.000  Work completed.

10 3342

Laying of Sewerage System to 

eliminate permanent waste 

water pond at UC-

14,15,16,17,20 & 22

Approved 45.388 0.000 0.000 0.000 0.000 45.388 0.000 45.388 45.388 0.000 45.388 44.162 97% 44.162 97% 100% 0.000  Work completed.

11 3753

Provision of branch and 

Leteral Sewerage system  

eliminate permanent waste 

water ponds in different areas 

of Shadi Pura Sewerage 

District Lahore.  

Approved 40.000 0.000 0.000 0.000 0.000 40.000 0.000 40.000 40.000 0.000 40.000 40.000 100% 40.000 100% 100% 0.000  Work completed.

12 3761
Water Supply in Youhana 

Abad, District, Lahore.
Approved 30.000 0.000 0.000 0.000 0.000 30.000 0.000 30.000 30.000 0.000 30.000 30.000 100% 30.000 100% 100% 0.000  Work completed.

13 4197

Installation / construction of 01-

No. 04-cfs capacity tubewell

and Provision of water supply

distribution system in Ahmed

Town PP-145, Lahore

Approved 33.967 0.000 0.000 0.000 0.000 33.967 0.000 33.967 33.967 0.000 33.967 30.581 90% 30.581 90% 0.000
Tw completed, Electric

connection awaited.

14 4519

Improvement of sewerage

system and construction of lift

station at Ravi Clifton, Lahore.

Approved 82.229 0.000 0.000 0.000 0.000 20.000 0.000 20.000 20.000 0.000 20.000 9.745 49% 9.745 12% 15% 62.229 Work in progress.
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15 4520

Laying of Trunk Sewer of

Wheetman Road and

installation of 01-No.

Submersible Pump 25-Cfs

capacity at existing disposal

station Bhogiwal Road.

Approved 30.036 0.000 0.000 0.000 0.000 30.036 0.000 30.036 30.036 0.000 30.036 25.903 86% 25.903 86% 100% 0.000  Work completed.

16

Provision of sewerage system

for under construction Govt

Girls Degree College

Shahdara, NA-118 / PP-137.

Approved 11.494 0.000 0.000 0.000 0.000 11.494 0.000 11.494 11.494 0.000 11.494 6.406 56% 6.406 56% 0.000

2,135.881 1,250.422 0.000 0.000 0.000 449.317 0.000 449.317 448.153 0.000 448.153 379.287 85% 1,629.709 76% 437.306Total of Schemes:


