
SECTOR: URBAN DEVELOPMENT (Million Rs)

Supplementary
WASA LDA 

1 4123 Installation/Construction of 1No.2CFS 

Capacity Tubewell at Gopal Nagar 

Gulberg,Gulberg-III,Lahore

Approved 11.230 0.000 0.000 0.000 0.000 11.230 0.000 11.230 11.230 11.230 0.000 11.230 8.961 80% 8.961 100% 11.230 A.A.: 09.07.2015

T.S.:  17.08.2015

Award of Work: 03.10.2015

Start of Work: 10.10.2015

Funds Allocated by P&D department on 05-08-15 

.Funds released on 30-09-15.

M/s Brother Engineering.  M/s NESPAK  

Tubewell completed. Electric connection awaited.
2 4124 Installation/Construction of 1No.4 

Cusec Tubewell in Baba Baire Wala 

NA-122,PP-147,Lahore

Approved 16.014 0.000 0.000 0.000 0.000 16.014 0.000 16.014 16.014 16.014 0.000 16.014 10.861 68% 10.861 100% 16.014  PC-I submitted for revised A.A.

Funds Allocated by P&D department on 05-08-15 

Funds released on 30-09-15.

Revised PC-I Approved. TS and Tendering in 

process.
3 4125 Installation/Construction of 1No.2 

Cusec Tubewell at Engine Shed NA-

122,PP-147,Lahore

Approved 11.563 0.000 0.000 0.000 0.000 11.563 0.000 11.563 11.563 11.563 0.000 11.563 11.246 97% 11.246 100% 11.563 Cheque amounting to Rs.0.317 Million was not not 

cleared by treasury.

4 4126 Installation/Construction of 1No.2 

Cusec Tubewell at LDA Ground Nawa 

kot,NA-122,PP-148,Lahore

Approved 11.563 0.000 0.000 0.000 0.000 11.563 0.000 11.563 11.563 11.563 0.000 11.563 10.000 86% 10.000 100% 11.563 A.A.: 11.06.2015

T.S.:  23.06.2015

Award of Work: 12.08.2015

Start of Work: 12.08.2015

Funds Allocated by P&D department on 05-08-15. 

Funds released on 30-09-15.

M/s Top Class.  M/s NESPAK

Water supply grid and TW chamber under 

construction.
5 4127 Installation/Construction of 1No.2 

Cusec Tubewell 21-Aiker School 

Samanabad,,NA-122,PP-148,Lahore

Approved 11.563 0.000 0.000 0.000 0.000 11.563 0.000 11.563 11.563 11.563 0.000 11.563 10.000 86% 10.000 100% 11.563 A.A.: 11.06.2015

T.S.:  23.06.2015

Award of Work: 12.08.2015

Start of Work: 12.08.2015

Funds Allocated by P&D department on 05-08-15. 

Funds released on 30-09-15.

M/s Grand Electric.   M/s NESPAK

Water supply grid and TW chamber under 

construction. Machinery installed.
6 4128 Installation/Construction of 1No.2 

Cusec Tubewell at Canal Road 

Opposite Jamia Ashrifia,NA-122,PP-

148,Lahore

Approved 11.563 0.000 0.000 0.000 0.000 11.563 0.000 11.563 11.563 11.563 0.000 11.563 11.041 95% 11.041 100% 11.563 A.A.: 11.06.2015

T.S.:  23.06.2015

Award of Work: 12.08.2015

Start of Work: 12.08.2015

Funds Allocated by P&D department on 05-08-15 . 

Funds released on 30-09-15.

M/s Babar Engineering.  M/s NESPAK

Tubewell Operative.
7 4297 Laying/Improvement of Sewerage 

System at Main Bazar Sultan Pura 

Street No.2 Ahatta Malik Basu and 

Street No.28,Shaheen Park in Misri 

Shah Sub Division WASA LDA 

Lahore.

Approved 2.218 0.000 0.000 0.000 0.000 2.218 0.000 2.218 2.218 2.218 0.000 2.218 2.218 100% 2.218 100% 2.218 A.A.: 02.08.2015

Funds Allocated by P&D department on 25-08-

15.Funds Released on 08-09-15. 

M/s Ubaid Trader

Work completed.

8 4346 Improvement/Laying of Sewerage 

system in Malik Park,Sharif Park 

Mehmood Booti,UC-37,PP-144 

Baghbanpura Sub Division Shalimar 

Town,Lahore

Approved 9.907 0.000 0.000 0.000 0.000 9.907 0.000 9.907 9.907 9.907 0.000 9.907 9.907 100% 9.907 100% 9.907 A.A.: 28.04.2015

T.S.:  28.04.2015

Award of Work: 02.06.2015

Start of Work: 02.06.2015

Completion Date: 31.12.2015

Funds Released on 15-09-15.

M/s Al-Habib
9 5052 Laying of sewerage system at Faisal 

Garden in Johar Town 

WASA LDA 

Approved 3.000 0.000 0.000 0.000 0.000 3.000 0.000 3.000 3.000 3.000 0.000 3.000 2.886 96% 2.886 100% 3.000 A.A.: 15.08.2015

Award of Work: 12.09.20105

Start of Work: 12.09.2015

Completion Date: 30.10.2015

Funds Allocated by P&D department on 09-11-

15.Funds Released on 25-11-15.

M/s Mohtram Enterprises

work near completion
10 5095 Laying of Wter Supply,Sewerage 

System & Installation of New 

Tubewell in the area of NA-126,PP-

151 in Samanabad,Lahore

Appreved 40.000 0.000 0.000 0.000 0.000 40.000 0.000 40.000 40.000 40.000 0.000 40.000 40.000 100% 40.000 100% 40.000 Funds Allocated by P&D department on 26-11-

15.Funds Released on 30-12-15. 

At T.S. and Tendering Stage

11 5697 Replacement of Deeper / Outlived 6" 

dia Water Supply Line at Punj Mehal 

Road and Allied Street in Mozang 

Sub Division (L0150072441) 

Approved 10.000 0.000 0.000 0.000 0.000 10.000 0.000 10.000 10.000 10.000 0.000 10.000 9.851 99% 9.851 100% 10.000 Funds Allocated by P&D department on 15-01-16.

Funds Released on 25-02-16.

12 5698 Provision of Missing Links of Water 

Supply Line at Waris Road, Lawrence 

Road, Massan Road and Adloininz 

Streets [L015007245] 

Approved 10.000 0.000 0.000 0.000 0.000 10.000 0.000 10.000 10.000 10.000 0.000 10.000 6.604 66% 6.604 100% 10.000 Funds Allocated by P&D department on 15-01-16.

Funds Released on 25-02-16.
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13 5699 Provision of Missing Links of Water 

Supply Line in Islamia Park, Ponch 

Road and Faseeh Road 

(LOt 5007246]  

Approved 5.000 0.000 0.000 0.000 0.000 5.000 0.000 5.000 5.000 5.000 0.000 5.000 4.168 83% 4.168 100% 5.000 Funds Allocated by P&D department on 15-01-16.

Funds Released on 25-02-16.

14 5700 Replacement of Deeper / Outlived 

Water Supply Lines at Islamabad 

Colony [L015007247] 

Approved 5.000 0.000 0.000 0.000 0.000 5.000 0.000 5.000 5.000 5.000 0.000 5.000 3.668 73% 3.668 100% 5.000 Funds Allocated by P&D department on 15-01-16.

Funds Released on 25-02-16.

15 5701 Installation of Controlling Valves in 

Mozang Area 

(LOI5007248]  

Approved 1.000 0.000 0.000 0.000 0.000 1.000 0.000 1.000 1.000 1.000 0.000 1.000 0.415 42% 0.415 1.000 Funds Allocated by P&D department on 15-01-16.

Funds Released on 25-02-16.

16 5702 Installation of 10-Cfs Horizontal Pump 

at Shama 

Disposal Station for Ichhra & Reman 

Pura 

[LOI50072491  

Approved 5.000 0.000 0.000 0.000 0.000 5.000 0.000 5.000 5.000 5.000 0.000 5.000 4.275 86% 4.275 100% 5.000 Funds Allocated by P&D department on 15-01-16.

Funds Released on 25-02-16.

17 5703 Improvement / Missing Links of Water 

Supply Lines [L015007250] 

Approved 5.000 0.000 0.000 0.000 0.000 5.000 0.000 5.000 5.000 5.000 0.000 5.000 4.985 100% 4.985 100% 5.000 Funds Allocated by P&D department on 15-01-16.

Funds Released on 25-02-16.

18 5704 Replacement of Damaged Forcemain 

Larex Colony Disposal [LOI5007251] 

Approved 8.000 0.000 0.000 0.000 0.000 8.000 0.000 8.000 8.000 8.000 0.000 8.000 7.557 94% 7.557 100% 8.000 Funds Allocated by P&D department on 15-01-16.

Funds Released on 25-02-16.

19 5705 Replacement of Sewer System Street 

No.35, 36 & 37 Nai Abadies, Survey 

Colony Katchi Abadi 

(LOI50072521  

Approved 3.200 0.000 0.000 0.000 0.000 3.200 0.000 3.200 3.200 3.200 0.000 3.200 3.153 99% 3.153 100% 3.200 Funds Allocated by P&D department on 15-01-16.

Funds Released on 25-02-16.

20 5706 Replacement of Sewer Line of Street 

No. 23 and Installation of Non Return 

Valve [L015007253] 

Approved 1.700 0.000 0.000 0.000 0.000 1.700 0.000 1.700 1.700 1.700 0.000 1.700 1.676 99% 1.676 100% 1.700 Funds Allocated by P&D department on 15-01-16.

Funds Released on 25-02-16.

21 5707 Improvement of Water Supply Lines 

at Gulshan 

Park and Aziz Garden [LOI5007254] 

Approved 3.300 0.000 0.000 0.000 0.000 3.300 0.000 3.300 3.300 3.300 0.000 3.300 3.300 100% 3.300 100% 3.300 Funds Allocated by P&D department on 15-01-16.

Funds Released on 25-02-16.

22 5708 Placing of Missing Links Water 

Supply Lines in 

Different Areas [L015007255] 

Approved 4.000 0.000 0.000 0.000 0.000 4.000 0.000 4.000 4.000 4.000 0.000 4.000 3.995 100% 3.995 100% 4.000 Funds Allocated by P&D department on 15-01-16.

Funds Released on 25-02-16.

23 5709 Replacement of Sewer Line at Ahata 

Haji Mosa 

I LO 15007256] 

Approved 3.000 0.000 0.000 0.000 0.000 3.000 0.000 3.000 3.000 3.000 0.000 3.000 1.892 63% 1.892 100% 3.000 Funds Allocated by P&D department on 15-01-16.

Funds Released on 25-02-16.

24 5710 Improvement of Water Supply Lines 

at BastiSaid en Shah, 23-Gharana 

along Railway Line Khawaja Behari 

Street No. 03 Mian Mir and 

Adjoining Streets 

Approved 9.000 0.000 0.000 0.000 0.000 9.000 0.000 9.000 9.000 9.000 0.000 9.000 8.999 100% 8.999 100% 9.000 Funds Allocated by P&D department on 15-01-16.

Funds Released on 25-02-16.

25 5711 Replacement of Sewer Lines in 

Kangri Mohallah,Khizar Road Wazeer 

Ali Road Basti Saiden Shah 

Approved 7.060 0.000 0.000 0.000 0.000 7.060 0.000 7.060 7.060 7.060 0.000 7.060 7.060 100% 7.060 100% 7.060 Funds Allocated by P&D department on 15-01-16.

Funds Released on 25-02-16.

26 5712 Replacement of Water Supply Line at 

Umar Colony and Mian Mir Darbar 

Approved 4.310 0.000 0.000 0.000 0.000 4.310 0.000 4.310 4.310 4.310 0.000 4.310 4.310 100% 4.310 100% 4.310 Funds Allocated by P&D department on 15-01-16.

Funds Released on 25-02-16.

27 5713 Replacement of Se/Line at Umar 

Colony 

Approved 8.186 0.000 0.000 0.000 0.000 8.186 0.000 8.186 8.186 8.186 0.000 8.186 8.160 100% 8.160 100% 8.186 Funds Allocated by P&D department on 15-01-16.

Funds Released on 25-02-16.

28 5714 Augmentation of Disposal Station 

Infantry Road Dharampu

Approved 6.000 0.000 0.000 0.000 0.000 6.000 0.000 6.000 6.000 6.000 0.000 6.000 5.815 97% 5.815 100% 6.000 Funds Allocated by P&D department on 15-01-16.

Funds Released on 25-02-16.

29 5716 Providing/Laying water supply system 

in the area of Faisal Garden,Johar 

Town in Johar Town sub division 

WASA LDA Lahore

Approved 3.996 0.000 0.000 0.000 0.000 3.996 0.000 3.996 3.996 3.996 0.000 3.996 3.981 100% 3.981 100% 3.996 Funds Allocated by P&D department on 18-01-16. 

Funds Released FD on 12-02-16.

30 5765 Improvernent of Sewerage System 

with 18" dia Sewer Line at Mozang 

Road (For Punj Mehal Road) and 

Making Connection at Central  

Drain, District Lahore  

Approved 12.000 0.000 0.000 0.000 0.000 12.000 0.000 12.000 12.000 12.000 0.000 12.000 2.808 23% 2.808 40% 12.000 Funds Allocated by P&D department on 18-01-16. 

Funds Released FD on 12-02-16.

31 5766 Installation of Tubewell (02-Cfs) at 

kamal Street Faseeh Road Near 

Graveyard, District Lahore 

Approved 12.000 0.000 0.000 0.000 0.000 12.000 0.000 12.000 12.000 12.000 0.000 12.000 8.763 73% 8.763 100% 12.000 Funds Allocated by P&D department on 18-01-16. 

Funds Released FD on 12-02-16.

32 5767 Replacement of Sewer line in Ahmad 

Shah Street Ali park, Jinnah Street, 

Ali Park, Imran Street Chah Gillan 

Wala & Anjum Javaid Wali Gali, 

District Lahore

Approved 12.400 0.000 0.000 0.000 0.000 12.400 0.000 12.400 12.400 12.400 0.000 12.400 10.994 89% 10.994 100% 12.400 Funds Allocated by P&D department on 18-01-16. 

Funds Released FD on 12-02-16.

33 5768 Installation of (02 Cfs) Tubewell at 

Gunj Buksh Road, District Lahore

Approved 12.000 0.000 0.000 0.000 0.000 12.000 0.000 12.000 12.000 12.000 0.000 12.000 11.927 99% 11.927 100% 12.000 Funds Allocated by P&D department on 18-01-16. 

Funds Released FD on 12-02-16.

34 5769 Replacement of Deeper / Outlived 

Water Supply Line at Union Park

main bazaar & Adjoining Streets,

and Maqbool Road & Adjoining  

Streets, District Lahore  

Approved 10.080 0.000 0.000 0.000 0.000 10.080 0.000 10.080 10.080 10.080 0.000 10.080 8.091 80% 8.091 100% 10.080 Funds Allocated by P&D department on 18-01-16. 

Funds Released FD on 12-02-16.

35 5770 Replacement of Deeper / Outlived 

Water Supply Lines at Bastami Road 

& its Adjoining Streets, District 

Lahore  

Approved 13.000 0.000 0.000 0.000 0.000 13.000 0.000 13.000 13.000 13.000 0.000 13.000 11.804 91% 11.804 100% 13.000 Funds Allocated by P&D department on 18-01-16. 

Funds Released FD on 12-02-16.
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36 5771 Installation of Tubewell (02-Cfs) at 

Goshat Market, District Lahore 

Approved 12.000 0.000 0.000 0.000 0.000 12.000 0.000 12.000 12.000 12.000 0.000 12.000 9.789 82% 9.789 100% 12.000 Funds Allocated by P&D department on 18-01-16. 

Funds Released FD on 12-02-16.

37 5772 Installation of Tubewell (02-Cfs) at 

main Park G.T Road, District 

Lahore   

Approved 12.000 0.000 0.000 0.000 0.000 12.000 0.000 12.000 12.000 12.000 0.000 12.000 9.170 76% 9.170 100% 12.000 Funds Allocated by P&D department on 18-01-16. 

Funds Released FD on 12-02-16.

38 5773 Installation of Tubewell (02-Cfs) at 

Babar Road, District Lahore 

Approved 12.000 0.000 0.000 0.000 0.000 12.000 0.000 12.000 12.000 12.000 0.000 12.000 10.355 86% 10.355 100% 12.000 Funds Allocated by P&D department on 18-01-16. 

Funds Released FD on 12-02-16.

39 5840 Replacement of 1 No. 4CFS capacity 

Tubewell at Jail Road lahore 

Approved 13.000 0.000 0.000 0.000 0.000 13.000 0.000 13.000 13.000 13.000 0.000 13.000 0.000 0% 0.000 13.000 Funds Allocated by P&D department on 02-02-16.

Funds Released on 16-02-16

40 6101 Replacement of water supply line with 

HDPE Pipe at Fateh Sher road and 

making connection of adjoining 

streets with newly proposed line at  

New Mozang to Bagh Gul Bagum 

Chowk District Lahore

Approved 15.000 0.000 0.000 0.000 0.000 15.000 0.000 15.000 15.000 15.000 0.000 15.000 14.953 100% 14.953 100% 15.000 Funds Allocated by P&D department on 17-02-

16.Funds released on 14-03-16.

41 6102 Installation of tubwell(04-CFs) at chah 

Qarban wala pir Ghazi road,District 

Lahore

Approved 16.000 0.000 0.000 0.000 0.000 16.000 0.000 16.000 16.000 16.000 0.000 16.000 12.138 76% 12.138 100% 16.000 Funds Allocated by P&D department on 17-02-

16..Funds released on 14-03-16.

42 6103 Replacement of Deeper/Outlived 

water supply Lines from Chah Qarban 

wala to Pir Ghazi Road & its Adjoining 

streets District Lahore

Approved 14.620 0.000 0.000 0.000 0.000 14.620 0.000 14.620 14.620 14.620 0.000 14.620 7.950 54% 7.950 100% 14.620 Funds Allocated by P&D department on 17-02-

16..Funds released on 14-03-16.

43 6104 Installation of 25-Cfs Horizontal 

pump,400-KVA Transformer for Ahata 

Mool Chand,District Lahore

Approved 22.000 0.000 0.000 0.000 0.000 22.000 0.000 22.000 22.000 22.000 0.000 22.000 18.299 83% 18.299 100% 22.000 Funds Allocated by P&D department on 17-02-

16.Funds released on 14-03-16.

44 6354 Replacement of Deeper/Outlived 

water supply Line at Mohallah 

Dhobbian Aria Samaj Street,St. 

No.96, Bobi Wali Gali,Bilal Street, 

Shah Sharaf street,Pir Akbar Street & 

Localities of old Abadies with G.I pipe 

and Ichhra Morr Main Bazar to Shama 

chowk, Lahore

Approved 40.790 0.000 0.000 0.000 0.000 28.680 0.000 28.680 28.680 28.680 0.000 0.000 15.459 54% 15.459 54% 28.680 Funds Allocated by P&D department on 24-03-16.

45 6355 Replacement of Deeper/Outlived 

Lines at Nawab pura Rawan Road 

and Adjoining streets,Lahore

Approved 14.620 0.000 0.000 0.000 0.000 14.620 0.000 14.620 14.620 14.620 0.000 0.000 14.109 97% 14.109 100% 14.620 Funds Allocated by P&D department on 24-03-16.

46 6356 Replacement of Deeper/Outlived 

water supply lines at Jamilabad Faiz 

Nagar,Larex Singh pura,Sabzi Mandi 

Abadi & Achant Garh,Lahore

Approved 15.000 0.000 0.000 0.000 0.000 15.000 0.000 15.000 15.000 15.000 0.000 0.000 14.272 95% 14.272 100% 15.000 Funds Allocated by P&D department on 24-03-16.

47 6357 Replacement of Sewer Line at Mian 

Mir Pind and Upper Mall 

Scheme,Lahore

Approved 13.500 0.000 0.000 0.000 0.000 13.500 0.000 13.500 13.500 13.500 0.000 0.000 13.023 96% 13.023 100% 13.500 Funds Allocated by P&D department on 24-03-16.

48 6279 Replacment of sewer Line at Ahata 

Makhan singh and chobacha Lahore

Approved 12.520 0.000 0.000 0.000 0.000 12.520 0.000 12.520 12.520 12.520 0.000 12.520 11.350 91% 11.350 100% Funds Allocated by P&D department on 17-03-16.

Funds released on 15-04-16.

49 6280 Replacment of  worn out water supply 

lines  at Ahata Makhan singh and 

chobacha Lahore

Approved 15.200 0.000 0.000 0.000 0.000 15.200 0.000 15.200 15.200 15.200 0.000 15.200 13.759 91% 13.759 100% Cheque amounting to Rs.1.441 Million was not not 

clearedby treasury

50 6281 Replacment of Deeper/outlived water 

supply lines at Fazila & shah Jamal, 

Lahore

Approved 17.500 0.000 0.000 0.000 0.000 17.500 0.000 17.500 17.500 17.500 0.000 17.500 16.552 95% 16.552 100% Funds Allocated by P&D department on 17-03-16.

Funds released on 15-04-16.

51 6282 Replacment of outlived water supply 

lines  in streets of Ahatta Mool 

chand,Mozang and shagman  Lahore

Approved 20.000 0.000 0.000 0.000 0.000 20.000 0.000 20.000 20.000 20.000 0.000 20.000 12.844 64% 12.844 Funds Allocated by P&D department on 17-03-16.

Funds released on 15-04-16.

52 6283 Replacment of Deeper/outlived water 

supply lines at Katchi abadi Noor 

colony,Baba beri pri,Babar 

road,Azeem Ground and Dars Barey 

Mian, Lahore

Approved 20.000 0.000 0.000 0.000 0.000 20.000 0.000 20.000 20.000 20.000 0.000 20.000 19.743 99% 19.743 100% Funds Allocated by P&D department on 17-03-16.

Funds released on 15-04-16.

53 6284 Installation of Tubewell (04-Cfs) at 

Zafar colony, Lahore.

Approved 14.500 0.000 0.000 0.000 0.000 14.500 0.000 14.500 14.500 14.500 0.000 14.500 10.927 75% 10.927 100% Funds Allocated by P&D department on 17-03-16.

Funds released on 15-04-16.

54 6794 Installation of Tubewell(02-Cfs) at 

Baja Line District Lahore

Approved 12.000 0.000 0.000 0.000 0.000 12.000 0.000 12.000 12.000 12.000 0.000 12.000 9.747 81% 9.747 100% 12.000 Funds Allocated by P&D department on 05-04-16.

55 6795 Replacement of Deeper/Outlived 

water supply Lines at Baja Line Baba 

Zahid wali Gali and Tanki No.56 

Streets, District Lahore

Approved 12.788 0.000 0.000 0.000 0.000 12.788 0.000 12.788 12.788 12.788 0.000 12.788 11.660 91% 11.660 100% 12.788 Funds Allocated by P&D department on 05-04-16.

56 6796 Installation of Tubewell(02-Cfs) at 

Mughalpura Road/Larex Colony 

District Lahore

Approved 12.000 0.000 0.000 0.000 0.000 12.000 0.000 12.000 12.000 12.000 0.000 12.000 8.711 73% 8.711 100% 12.000 Funds Allocated by P&D department on 05-04-16.

57 6797 Improvement & Replacement of water 

supply Lines of different streets of 

Muhammad Nagar,Dhobi Ghatt,Makki 

Masjid and Tegor Park,District Lahore

Approved 12.700 0.000 0.000 0.000 0.000 12.700 0.000 12.700 12.700 12.700 0.000 12.700 12.700 100% 12.700 100% 12.700 Funds Allocated by P&D department on 05-04-16.

58 6798 Installation of Tubewell(02-Cfs) at 

Basti Saiden Shah,Line District 

Lahore

Approved 12.000 0.000 0.000 0.000 0.000 12.000 0.000 12.000 12.000 12.000 0.000 0.000 7.277 61% 7.277 100% 12.000 Funds Allocated by P&D department on 05-04-16.
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59 6923 Installation of Tubewell and water 

supply at club chowk Baghat pura and 

installation of tubwell and water 

supply at Bamma juggian PP-143 

Lahore

Approved 56.656 0.000 0.000 0.000 0.000 20.000 0.000 20.000 20.000 20.000 0.000 20.000 10.227 51% 10.227 Funds Allocated by P&D department on 11-04-16.

60 Improvement of sewerage system of 

cooper road at Montegomery road 

near Assembly Hall in Anarkali sub 

division,WASA,LDA,Lahore

Approved 10.020 0.000 0.000 0.000 0.000 10.020 0.000 10.020 10.020 10.020 0.000 10.020 2.961 30% 2.961 Funds Allocated by P&D department on 04-04-16.

Funds Released by F.D on 15-04-16.

Sub Total 731.267 0.000 0.000 0.000 0.000 682.501 0.000 682.501 682.501 682.501 0.000 598.701 553.346 81% 553.346 552.761


